



*San Joaquin Valley
I-5 Goods Movement
Corridor Study*

A Caltrans Emerging Priorities Planning Study Administered by Fresno COG on behalf of the San Joaquin Valley Regional Planning Agencies.

**Technical Advisory Committee
Meeting Summary Notes**

Thursday, February 23, 2017
Time: 10:00 AM PST

Agenda Items:

1. Roll Call

X	Kim Kloeb	San Joaquin Council of Governments
X	Rob Cunningham	
X	Elisabeth Hahn	Stanislaus Council of Governments
X	Isael Ojeda	
X	Dan Stewart	
	Anthony Zepeda	Merced County Association of Governments
X	Ty Phimmasone	
X	Dylan Stone	Madera County Transportation Commission
X	Amelia Davies	
	Jeff Findley	
X	Muyi Zhou	Fresno Council of Governments
X	Lang Yu	
	Teresa Nichol	Kings County Association of Governments
X	Christopher Xiong	
X	Terri King	
	Gabriel Gutierrez	Tulare County Association of Governments
	Ben Giuliani	
X	Derek Winning	
X	Rob Ball	Kern Council of Governments
	Ben Raymond	
		Caltrans HQ
X	Todd LaCasse	Caltrans District 10
	Davinder Singh	
X	Michael Robinson	Caltrans District 6
X	Michael Navarro	
X	Lorena Mendibles	
	Hector Rangel	
X	Michael Sigala	Sigala Inc, Project Manager



X	Michael Fischer Jolene Hayes Bob Gollnick Chiranjivi Bhamidipati	Cambridge Systematics
X	Fatemeh Ranaiefer Steve Brown Matt Hanson Larry Rivera	Fehr & Peers Caltrans HQ/Truck Services CA Energy Commission

2. **Receive Update from Cambridge Systematics**

Impact Analysis of Strategic Programs (task four). Michael Sigala noted this technical memo was overdue. Fatemeh noted some delays and indicated that a draft memo would be out at the end of month.

Demonstration Project. No new updates.

Outreach Plan. Michael Sigala noted that a valleywide stakeholder advisory committee meeting was due per the contract requirements. Michael Fisher indicated a web based approach might be used for the next meeting. This was discussed and the TAC was ok with this approach as long it was informative, visual, interactive, and well attended. The Policy Conference as an outreach activity was also noted.

3. **Other Items** – Elizabeth Hahn asked about project funding going beyond this current fiscal year. Michael Sigala noted contract should be concluded by June 30, 2017.

4. **Adjourn (10:24 am)**

NEXT STEPS:

- Impacts Analysis of Strategic Programs – draft memo to be delivered by the end of February. Emailed March 6, 2017.
- Demonstration Project update to be provided by Cambridge
- Doodle poll from Cambridge for next Stakeholder Advisory Committee meeting
- Final recommendations for the study to be presented to the Directors in April or May

NEXT MEETING IS THURSDAY, MARCH 23, 2017 AT 10:00 AM